STy UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

0' k! REGION VIlI
g
999 18th STREET - SUITE 500
~w¢#f DENVER, COLORADO 80202-2466

APR 2 1892
Ref: 8HWM-FF

Mr. James K. Hartman
Department of Energy
Rocky Flats Office
P.O. Box 928

Golden, CO 80402-0S528-

re: OU 2 (903 pPad) Field Work
Dear Mr. Hartman:

Recent field oversight by EPA and CDH has revealed that QU 2
RFI/RI Bedrock field work has not begun and no preparations are
being made to do so. Existing schedules indicate this effort
should be ongoing. A Significant delay in initiating this work
may eliminate any realistic chance of including new Bedrock data
in the Draft Phase II RFI/RI Report due on March 12, 1993. ER
Program Monthly Reports support this conclusion, but DOE has not
directly informed the regulatory agencies of the delay, nor
requested or shown good cause for a schedule extension.

You should be advised that RFI/RI Reports which do not
contain the results of all investigations described in the
associated Work Plan(s) will be regarded as incomplete and
unacceptable. In this particular case, submittal of an RFI/RI
report limited to the Alluvial investigation will be considered
non-compliant with the IAG. Such non-compliance may be subject
to stipulated penalties under the IAG.

If you have questions or would like to discuss the progress
of this effort, please contact Bill Fraser (EPA) at 294-1081
‘and/or Joe Schieffelin (CDH) at 331-4421. _

Sincerely, B
Martin Hestmark, EPA Gar;T;aughman, CDH

Manager Unit Leader
Rocky Flats Project ' Hazarcdous Waste Facilities

¢cc: Frazer Lockhart, DOE
Paul Bunge, EG&G
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